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As mentioned in D_5.6 the first plant TVS LOLA 2.5 is the only one that went into production within 12 month of the project. 
The second plant in Norway started production in September 2014 (13 months project).  
The months in which the first plant was active were May, June, July 2014. In August the company was close for summer holydays.  During the three months several problems occurred during initial wood production 
(partner ECW involved), most of which related to machine failures. In addition to downtime, some lots of wood products were wasted or were not usable (for instance those manufactured with thermal probe not calibrated or defective; machine’s fans not 
properly running). These delay are in addition to those related to bad atmospheric conditions during machine installation (ECW production site is on the mountain on open 
air; the snow and the cold temperature didn’t allowed the casting of concrete and its drying). Some preventive actions were included in Operation Manual for reducing the risk (or avoid it) in concrete base preparation for machine positioning. But in the meantime 
the unexpected bad weather conditions had delayed the delivery and commissioning on about two months. This has influenced consequently the supplying of untreated wood and 
the production of TVW essences.    

CUSTOMER COUNTRIES NAME/TYPE OF TVW PLANT SERIAL NUMBER 
Wood thickness 27 MM 

Wood thickness 50 MM 
Wood thickness media Prod. Loss 30% 

ECOLWOOD  FRANCE TVS LOLA 2.5 420/14 11,6 13 12,3 8,61  
 
PRODUCTION OF THERMOVACUUM WOOD   In the first three months of production were produced 69 mc of thermo vacuum wood. Production started with 15 days of starting phase and some production cycle were done with half capacity. One cycle as been done every 3 day for a 
total of 16 wood treatments (for 48 working days).  
In these 16 wood treatments about 30% of wood were treated as waste.  For this firsts productions were used essences in stock.   
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